
FLOOD PLAIN MANAGEMENT 

SERVICES
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USACE AUTHORITY

Authority: Section 206 of the Flood Control Act of 1960 (P.L. 

86-645), as amended 

USACE Program: Flood Plain Management Services

Objective: Provide a full range of technical assistance and 

planning guidance to support effective flood plain 

management
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GUAM COMPREHENSIVE FLOOD MITIGATION, PHASE I

Scope of Work: 

1. Regional Flood Frequency 

Analysis

2. Flood Hazard Study: Umatac

3. Flood Hazard Study: Manell

4. Flood Hazard Study: Namo

Schedule: 28 February 2020
(subject to completion of agency review)
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Umatac Floodplain Map (Base Flood)



GUAM COMPREHENSIVE FLOOD MITIGATION, PHASE II

Scope of Work: 

Update Guam Storm Drainage 

Manual

Schedule: TBD
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1980 Guam Storm Drainage Manual



HAGATNA FIRM UPDATE

1. Flood Frequency Analysis
Determine peak flows along Hagatna River

2. 1D/2D Hydraulic Modeling 

of Hagatna River, including new bridges

3. Revised Flood Hazard Maps

4. Documentation (Report)

5. Continued Technical Support
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Effective Hagatna FIRM

Final Report & Delivery: May 2020



CONTINUING AUTHORITIES 

PROGRAM (CAP)
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USACE AUTHORITY

Authority: Flood Control Act of 1946 (PL 79-526)

USACE Program: Continuing Authorities Program 

(Section 14)

Objective: Emergency streambank & shoreline erosion 

protection for public facilities & services
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EAST AGANA EMERGENCY SHORELINE PROTECTION 

STUDY
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Scope of Work: 

1. Complete Federal Interest 

Determination

2. Execute Federal Cost 

Sharing Agreement 

(FCSA)

3. Complete Section 14 

Feasibility Study

Schedule: 31 March 2020
(submittal of Federal Interest 

Determination) Failing Seawall Between East 

Agana Shoreline and Marine Corps 

Drive



PLANNING ASSISTANCE TO STATES

(PAS) PROGRAM
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USACE AUTHORITY

Authority: Section 22 of the Water Resources Development 

Act of 1974 (P.L. 93-251) 

USACE Program: Planning Assistance to States

Objective: Comprehensive plans for the development, 

utilization and conservation of water and related land 

resources
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AGAT REGIONAL SHORELINE ASSESSMENT
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Scope of Work: 

Phase I –

1. Modeling of Agat Region

2. Impacts of Agat SBH

3. Harbor modification 

concepts

Phase II –

1. Shoreline Stabilization 

Conceptual Designs at 3 sites

Schedule: 

Phase I – Dec 2018 

(complete)

Phase II - 31 March 2020 Agat Shoreline Change Analysis



GUAM COASTAL ATLAS
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Scope of Work: 

Phase I –

1. Inspection of Shoreline

2. GIS/Photo Collection

3. Interim Shoreline Assessment

Phase II –

1. Shoreline Atlas

2. GIS Geodatabase

Schedule: 

Phase I – 31 March 2020

Phase II – March 2021
Shoreline Atlas Coverage Areas



USACE SILVER JACKETS INTERAGENCY WORKING GROUP

Authority: Guam Silver Jackets Charter

Partners: BSP; Dept. Land Management; DPW; OCD; 

GEPA; U of Guam; NOAA; FEMA; USACE

Vision: Serve as a catalyst in developing comprehensive and

sustainable solutions to Guam’s hazard issues, including

mitigation planning, flood hazard mapping, risk reduction

activities, response and recovery planning, community

resilience, and climate change adaptation in the Territory of

Guam.



2020 GUAM RESILIENCE WORKSHOP
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